

MEETING REPORT

Team Name: Eren Travel Agency Team

Date of Meeting: 13/05/2026

Start Time: 12:30

End Time: 13:30

Meeting Location: EPOKA Campus

Moderator:

Donald Ferati

Other Members Present:

Ajmi Capo

Donald Ferati

Ergi Lika

Idon Nurja

Anxhela Todaj

Renis Veliu

Members Absent:

None

Topics Discussed:

- Finalization of the Eren Travel Agency website implementation.
- Completion of all remaining backend and frontend functionalities.
- Final testing of APIs, database operations, and frontend interactions.
- Verification of role-based access control for all user roles.
- Review and correction of remaining bugs, validation issues, and interface inconsistencies.
- Final review of project structure, GitHub repository organization, and code consistency.
- Preparation of the system for final presentation and submission.

Decisions Made:

- The team agreed that all core system functionalities have been completed successfully.
- Final testing and debugging were prioritized to ensure system stability and proper functionality.
- All modules were reviewed to ensure consistent coding standards and clean project structure.
- The project repository was finalized with the latest code updates and documentation.

- Each team member completed their assigned implementation tasks and contributed to the final system review.

Tasks Assigned:

- Ajmi Capo: Finalized package management functionalities and reviewed API implementations.
- Donald Ferati: Finalized authentication and authorization functionalities and reviewed user management features.
- Ergi Lika: Completed reservation and booking system testing and fixed remaining validation issues.
- Idon Nurja: Finalized database structure, migrations, and optimized entity relationships.
- Anxhela Todaj: Finalized frontend pages, interface improvements, and responsive layout adjustments.
- Renis Veliu: Performed final debugging and system testing for frontend-backend integration.
- Uendi Velaj: Finalized JavaScript functionalities, frontend interactions, and reviewed overall project consistency.