



Meeting Report
Software Engineering Project - Eren Travel Agency

Week: 1

Meeting Details:

Date: 11/03/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Today, Renis Veliu, Uendi Velaj

Agenda:

- Select the project idea and define the initial system concept
- Identify system actors and core platform features
- Organize GitHub repository and documentation structure

Progress Report:

1. Ajmi Capo:

- o Coordinated the project structure and organized the repository setup

2. Donald Ferati:

- o Contributed to defining user stories and core system functionalities

3. Ergi Lika:

- o Prepared the meeting documentation and assisted with requirement planning

4. Idon Nurja:

- o Supported requirement definition and feature identification

5. Anxhela Today:

- o Contributed to user stories and system description drafting

6. Renis Veliu:

- o Reviewed project documentation and repository consistency

7. Uendi Velaj:

- o Assisted with repository setup and project documentation

Challenges and Solutions:

- The team needed to align the scope of the platform with the course requirements; discussions helped finalize the core functionality.
- Initial repository organization required coordination between documentation and development planning.

Next Steps:

- Expand user stories and convert them into structured format
- Begin preparing use cases and initial UI planning
- Improve documentation consistency

Conclusion:

The project foundation was successfully established. The team finalized the system idea and organized the initial development workflow.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 2

Meeting Details:

Date: 18/03/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Refine user stories and create structured documentation
- Develop use cases from selected scenarios
- Start user interface planning in Figma

Progress Report:

1. Ajmi Capo:

- o Designed the initial user interface layouts using Figma

2. Donald Ferati:

- o Extended user stories and contributed to use case preparation

3. Ergi Lika:

- o Refined user stories and supported documentation improvements

4. Idon Nurja:

- o Converted user stories into structured table format

5. Anxhela Todaj:

- o Worked on extending and improving system scenarios

6. Renis Veliu:

- o Contributed to use case development and documentation review

7. Uendi Velaj:

- o Organized workload distribution and finalized documentation sections

Challenges and Solutions:

- User stories required multiple revisions to ensure clarity and traceability.
- The team coordinated on maintaining a consistent documentation format.

Next Steps:

- Prepare executive summary and product description
- Define assumptions, constraints, and dependencies
- Continue UI planning and use case refinement

Conclusion:

The requirements engineering phase progressed successfully, and the system structure became more detailed and organized.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 3

Meeting Details:

Date: 25/03/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Prepare executive summary and scope definition
- Document user roles, assumptions, and dependencies
- Organize system structure documentation

Progress Report:

1. Ajmi Capo:

- o Reviewed documentation and organized the final report structure

2. Donald Ferati:

- o Contributed to the executive summary and project overview

3. Ergi Lika:

- o Documented system assumptions and supporting details

4. Idon Nurja:

- o Prepared system constraints and access rules

5. Anxhela Todaj:

- o Structured system dependencies between functionalities

6. Renis Veliu:

- o Defined user roles and user characteristics

7. Uendi Velaj:

o Prepared the product context and platform overview

Challenges and Solutions:

- Defining clear system scope boundaries required additional review sessions.
- Dependencies between actors and functionalities needed careful documentation.

Next Steps:

- Begin preparing functional and non-functional requirements
- Design use case diagrams for all system actors
- Ensure documentation consistency across all sections

Conclusion:

The analysis and documentation phase advanced effectively, and the overall system scope became clearly defined.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 4

Meeting Details:

Date: 01/04/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Develop use case tables and functional requirements
- Document non-functional requirements
- Design UML use case diagrams

Progress Report:

1. Ajmi Capo:

- o Worked on use case documentation and non-functional efficiency requirements

2. Donald Ferati:

- o Contributed to organizational non-functional requirements

3. Ergi Lika:

- o Prepared functional requirements and security-related external requirements

4. Idon Nurja:

- o Documented ethical, legislative, and regulatory requirements

5. Anxhela Todaj:

- o Designed the Travel Agency use case diagram

6. Renis Veliu:

- o Designed the Admin use case diagram

7. Uendi Velaj:

o Prepared product requirements and designed the Traveler use case diagram

Challenges and Solutions:

- Maintaining UML consistency across diagrams required additional review.
- Non-functional requirements needed categorization to improve readability.

Next Steps:

- Prepare activity diagrams and sequence diagrams
- Review use case dependencies
- Finalize requirement traceability

Conclusion:

The requirements specification became more complete, with strong progress in UML modeling and requirement organization.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 5

Meeting Details:

Date: 08/04/2026

Time: 13:30 – 14:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Distribute activity and sequence diagrams
- Review use case dependencies
- Standardize UML diagram structures

Progress Report:

1. Anxhela Todaj:

- o Prepared activity and sequence diagrams for UC1–4

2. Ajmi Capo:

- o Prepared activity and sequence diagrams for UC5–8

3. Ergi Lika:

- o Prepared activity and sequence diagrams for UC9–12 and reviewed functional requirements

4. Idon Nurja:

- o Prepared activity and sequence diagrams for UC13–16

5. Donald Ferati:

- o Prepared activity and sequence diagrams for UC17–20

6. Uendi Velaj:

- o Prepared activity and sequence diagrams for UC21–24

7. Renis Veliu:

- o Prepared activity and sequence diagrams for UC25–27

Challenges and Solutions:

- The team needed to standardize sequence diagram participants and lifelines.
- Formatting inconsistencies in dependency rows required corrections.

Next Steps:

- Continue improving UML documentation
- Review all use case dependencies
- Prepare state diagrams and database planning

Conclusion:

The UML modeling phase progressed efficiently, and the diagram structures became more standardized and consistent.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 6

Meeting Details:

Date: 15/04/2026

Time: 13:30 – 14:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Review state diagram progress
- Discuss database entities and relationships
- Ensure consistency between diagrams and database structure

Progress Report:

1. All Members:

- o Continued improving and completing state diagrams

2. Ajmi Capo:

- o Reviewed state transitions and system behavior consistency

3. Donald Ferati:

- o Contributed to database structure discussions

4. Ergi Lika:

- o Verified alignment between system processes and states

5. Idon Nurja:

- o Worked on database entities and relationships

6. Renis Veliu:

- o Reviewed consistency between diagrams and database design

Challenges and Solutions:

- Aligning state diagrams with the database structure required collaborative review.
- Some transitions required corrections to better reflect the system workflow.

Next Steps:

- Finalize state diagrams
- Begin backend implementation planning
- Prepare API and database integration structure

Conclusion:

The system architecture and behavioral modeling were refined successfully, improving consistency across project components.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 7

Meeting Details:

Date: 29/04/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Begin implementation and backend development
- Integrate frontend with backend services
- Test authentication and CRUD operations

Progress Report:

1. Ajmi Capo:

- o Implemented travel package APIs and package management features

2. Donald Ferati:

- o Developed authentication and authorization functionalities

3. Ergi Lika:

- o Implemented reservation and booking validation logic

4. Idon Nurja:

- o Worked on Entity Framework entities and database migrations

5. Anxhela Todaj:

- o Developed frontend pages and integrated backend APIs

6. Renis Veliu:

- o Tested frontend-backend integration and resolved bugs

7. Uendi Velaj:

o Implemented JavaScript functionalities and backend form connections

Challenges and Solutions:

- Frontend-backend integration introduced several validation and synchronization issues.
- Authentication flow required debugging to support all user roles correctly.

Next Steps:

- Continue implementation and testing
- Improve system stability
- Document and resolve identified bugs

Conclusion:

The implementation phase advanced significantly, and the system began operating as a connected full-stack platform.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 8

Meeting Details:

Date: 06/05/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Continue backend and frontend implementation
- Improve testing and debugging processes
- Review code consistency and project standards

Progress Report:

1. Ajmi Capo:

- o Improved package management functionalities and reviewed APIs

2. Donald Ferati:

- o Enhanced login and authorization workflow

3. Ergi Lika:

- o Improved reservation validation and booking processes

4. Idon Nurja:

- o Optimized entity relationships and database migrations

5. Anxhela Todaj:

- o Enhanced frontend responsiveness and page integration

6. Renis Veliu:

- o Performed debugging and integration testing

7. Uendi Velaj:

- o Improved JavaScript interactions and frontend connectivity

Challenges and Solutions:

- Testing exposed inconsistencies between frontend validation and backend logic.
- The team coordinated to maintain common coding standards across modules.

Next Steps:

- Finalize implementation tasks
- Conduct final system testing
- Prepare project presentation and submission

Conclusion:

The system implementation became more stable and feature-complete, with major improvements in integration and testing.

Meeting Report

Software Engineering Project - Eren Travel Agency

Week: 9

Meeting Details:

Date: 13/05/2026

Time: 12:30 – 13:30

Location: EPOKA Campus

Attendees: Ajmi Capo, Donald Ferati, Ergi Lika, Idon Nurja, Anxhela Todaj, Renis Veliu, Uendi Velaj

Agenda:

- Finalize all system functionalities
- Perform final testing and debugging
- Prepare project for presentation and submission

Progress Report:

1. Ajmi Capo:

- o Finalized package management APIs and reviewed backend implementations

2. Donald Ferati:

- o Finalized authentication and user management functionalities

3. Ergi Lika:

- o Completed reservation testing and fixed validation issues

4. Idon Nurja:

- o Finalized database migrations and optimized entity relationships

5. Anxhela Todaj:

- o Completed frontend improvements and responsive adjustments

6. Renis Veliu:

- o Performed final debugging and integration testing

7. Uendi Velaj:

- o Finalized JavaScript functionalities and reviewed overall consistency

Challenges and Solutions:

- Final testing identified minor interface inconsistencies and validation bugs.
- The repository required final cleanup and code standardization before submission.

Next Steps:

- Conduct final presentation rehearsal
- Submit project deliverables
- Prepare demonstration environment

Conclusion:

The project was finalized successfully. The platform became stable, consistent, and ready for presentation and submission.